Keller Golf Course Project Progress Report
December 2011

Three sessions to Meet and Talk and Walk with golf coardeitect Richard Mandell
were held on Wednesday, October 26 and Thursday, Octob202T., The public was
invited to meet Richard Mandell, walk the course and profeddback directly to him.
Nearly 80 people participated in the sessions and offevadety of comments about the
current conditions and made suggestions regarding futurempents to the golf
course. Several key areas were discussed including:

Inconsistent greens

A variety of non-compatible grasses growing in the fayrsv

Misaligned tees on some holes

Poor fairway drainage areas on holes #3, #12, #14 and #16

Safety concerns on #1 green, #9 fairway and #14 fairway

Bunkers inconsistent in sand quality and a variety o$taction styles
Trees frame many of the holes

Make hole #16 a par 5 for all players

Golfers like the layout of the course and enjoy the umigse of each hole

On October 28, the consultant teams met with County officials tkldff the project.
McGough Construction Company has been retained as trsrGation Manager at Risk
to replace the clubhouse and pro shop buildings. PartinérSieny Architects will team
with McGough to perform the design work. Richard Mante# included Loucks
Associates to perform the Civil Engineering for the goliirse renovation. The project
schedule remains as planned with the course being opplajoin 2012 until fall.
Construction will begin in fall 2012, continue through 2013 aedcthurse will reopen in
spring 2014.

The initial meeting for the design committee is schedltde the second week of
December. Representatives from the Keller Women’s ,(eber Men’s Club and the
Parks and Recreation Commission have been appointed bya$gective organizations
to serve on the design committee. The design commitihéeh also includes County staff
and the consultants will meet throughout the winter raxt spring to develop design
options for the course improvements and building repiace.

Richard Mandell has requested people who may have old phiottes golf course to
share them with him. He is interested in seeing featfrdge course from a historical
perspective so he can recapture some of the lost ordgsain ideas of course architect
Paul Coates. Copies of the photos will be made andthaligreturned to the owner.

Questions regarding the Keller project and any photosiéiie forwarded to Kevin C.
Finley, Project Manager, &evin.finley@co.ramsey.mn.us reach him by phone at
651-748-2500.
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