

## **Proposed Union Depot Implementation Schedule**

While the initial reintroduction of transportation services into Union Depot might occur in a three to five-year period, it is recognized that the full flowering of commuter rail, light rail and high speed service may take decades.

A chart illustrating potential phases of implementation and steps to be undertaken in two year increments is provided beginning below.

<b>PERIOD</b>	<b>STUDIES/ANALYSES and DESIGN</b>	<b>CONSTRUCTION</b>	<b>OTHER ACTIONS</b>
2002-2004	<ul style="list-style-type: none"> <li>• Complete locational analysis (Done)</li> <li>• Complete conceptual analysis (Done)</li> </ul>		
2004-2006	<ul style="list-style-type: none"> <li>• Begin Preliminary Engineering (PE)/Draft Environmental Impact statement (DEIS),the Federal environmental clearance process</li> <li>• Prepare schematic designs for facilities</li> <li>• Resolve any historic preservation issues</li> <li>• Incorporate redevelopment concerns and concepts into PE</li> <li>• Resolve railroad issues (see below)</li> </ul>		<ul style="list-style-type: none"> <li>• SAFETEA Earmark for Phase One</li> <li>• Advance right-of-way acquisition</li> <li>• Resolve Post Office Relocation issue</li> <li>• Begin Post Office Relocation</li> <li>• Put institutional structures and staffing in place for implementation of multi-modal terminal</li> </ul>
2006-2008	<ul style="list-style-type: none"> <li>• Complete PE/DEIS</li> <li>• Begin/Complete Phase One Final Design</li> <li>• Begin detailed joint development studies</li> </ul>	<ul style="list-style-type: none"> <li>• Issue Phase One Construction Bid Documents</li> </ul>	<ul style="list-style-type: none"> <li>• Apply/Obtain Federal Grant for Phase One Final Design and Construction</li> <li>• Complete Post Office relocation</li> </ul>
2008-2010	<ul style="list-style-type: none"> <li>• Complete Joint Development Concept for Phase One</li> </ul>	<ul style="list-style-type: none"> <li>• Construct Phase One</li> </ul>	

<b>PERIOD</b>	<b>STUDIES/ANALYSES and DESIGN</b>	<b>CONSTRUCTION</b>	<b>OTHER ACTIONS</b>
2010-2012	<ul style="list-style-type: none"> <li>Resolve principal remaining railroad issues (east end grade separation)</li> </ul>	<ul style="list-style-type: none"> <li>Construct first phase of joint development</li> </ul>	<ul style="list-style-type: none"> <li>Inaugurate Phase One services at Union Depot</li> <li>New Federal earmark for Phases Two and Three</li> <li>Apply/Obtain Federal Grant for Phase Two Final Design and Construction</li> </ul>
2012-2014	<ul style="list-style-type: none"> <li>Begin/Complete Phase Two Final Design</li> </ul>	<ul style="list-style-type: none"> <li>Issue Phase Two Construction Bid Documents</li> <li>Continued joint development construction</li> </ul>	<ul style="list-style-type: none"> <li>Negotiate acquisition of</li> </ul>
2014-2016	<ul style="list-style-type: none"> <li>Begin/Complete Final Design work for rehabilitation</li> </ul>	<ul style="list-style-type: none"> <li>Construct Phase Two</li> <li>Issue Bid Documents for rehabilitation</li> <li>Continued joint development construction</li> </ul>	<ul style="list-style-type: none"> <li>Inaugurate Phase Two services at Union Depot</li> <li>Apply/Obtain Federal Grant for Phase Three Final Design and Construction</li> </ul>
2016-2018	<ul style="list-style-type: none"> <li>Begin/Complete Final Design work for Phase Three</li> </ul>	<ul style="list-style-type: none"> <li>rehabilitation</li> <li>Issue Bid Documents for Phase Three</li> <li>Begin Phase Three Construction</li> <li>Continued joint development construction</li> </ul>	<ul style="list-style-type: none"> <li>New Federal earmark or Phase Four (and other?)</li> <li>Apply/obtain Federal Grant for Phase Four Final Design and Construction</li> </ul>
2018-2020	<ul style="list-style-type: none"> <li>Begin/Complete Final Design work for Phase Four</li> </ul>	<ul style="list-style-type: none"> <li>Complete Phase Three Construction</li> <li>Issue Bid Documents for Phase Four Construction</li> <li>Construct Phase Four</li> <li>Continued joint development construction</li> </ul>	<ul style="list-style-type: none"> <li>Inaugurate Phase Three and Four services at Union Depot</li> </ul>